
January 14,1992 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 235116287 

Reference: Contract N62470-90-D-7645 
Versar Project No. 5295‘ ~ 
Progress Report: December 1991 

Dear Maritza: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP 
work at the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for 
the status period ending December 31, 1991. 

If you have any questions, please feel free to call me at (703) 6426732. 

Sincerely, 

JJS/srs 
Enclosure 

James J. Spatarella 
Program Manager 
Technical Services Group 

CC: Marc Lambert, Code 09A212 
Noel Simmons, Versar 



REFERENCE: 

1. 

2. 

3. 

4. 

5. 

MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

Contract No.: N62470-90-D-7645 
Versar Project No.: 5295 
Reporting Period: 12/l/91 - 12/31/91 

Accomplishments 

l Completed preparation of RI/FS Report for Site 15 and submitted the report to LANTDIV and 
activity. 

l Continued final editing of RI/FS Report for Site 16. 

Problems 

. None. 

Percent Complete 

Community Relation’s Questionnaire 
(completed December 12, 1990) 
Initial Draft Site Summaries 
(completed February 4, 1991) 
Final Project Work Plans for Sites 15 
and 16 (completed April 9, 1991) 
Initial Draft Community Relations Plan 
(completed July 25, 1991) 
Project Field Activities (completed May 17, 1991) 
Sample Analysis 
Data Validation 
Final Site Summarfes (completed July 25, 1991) 
Draft RVFS Reports 

Plans for Next Reporting Period 

l Submit RI/FS Report for Site 16. 
. Attend TRC when rescheduled by activity. 
. Respond to comments on site documents (if any). 

Personnel Channes 

l No changes. 
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